

**REPORT ON 3rd DISBURSEMENTS OF WORLD BANK
SCHOOL DEVELOPMENT GRANTS IN MICHIKA,
MADAGALI AND HONG THREE OUT OF SEVEN LGEAs
OF ADAMAWA STATE BY ADSEPIP-AF CONDUCTED
FROM**

11th – 15th MAY 2020

BY

BASHIR DAHIRU TUKUR

**CONSULTANT SEPIP-AF WORLD BANK ASSISTED
PROJECT ADAMAWA AND TARABA STATES
PRESENTED TO NATIONAL COORDINATOR SEPIP-AF
FME ABUJA**

28TH MAY 2020

VOLUME 3A

**SUMMARY MONITORING REPORT OF IMPLEMENTATION OF THREE
DISBURSEMENTS OF WORLD BANK SCHOOL DEVELOPMENT GRANTS TO SBMCs OF
HONG, MICHIKA AND MADAGALI LGEA IN ADAMAWA STATE 11th -15th MAY 2020.**

INTRODUCTION:

The World Bank is assisting in providing access to quality Basic Education in the insurgency affected States of Borno, Yobe , Adamawa, Bauchi, Gombe and Taraba of the North East Region of Nigeria.

OBJECTIVES:

- 1) To verify if whether or not the two million, five hundred thousand naira third school grant has hit the SBMC account in the seven LGEAs of Adamawa State under the SEPIP-AF World Bank Assisted Project.
- 2) To access the implementation status of the supported schools improvement plan by SBMC members as per approved action plan.
- 3) To view the quality of work and advise for effective implementation of the project at the school level
- 4) To ensure that the project has impact on the teaching and learning in the school.
- 5) To advise the SBMC members on the need to establish records on the project- cash book, SBMC Minutes book and other school data
- 6) To advise the SBMC members on any lingering problem associated with the project implementation of SEPIP AF at the School level
- 7) To produce 1 quarter 2020 report on the SEPIP-AF project implementation in the State for the World Bank consideration as the project round up 30th June 2020

A total of 57 Sample Schools both Primary and Junior Secondary Schools in 3 out of 7 Local Government Areas of Adamawa State were monitored by the

Consultant. The quality of the projects based on the approved school improvement plan were assessed. While effort is put for the other 4 LGEAs Monitoring

IMPACT:

All the SIP that deals with renovations, provision of seats and VIP toilets has significant impact on the learning process in the intervention schools as it has:-

- i. Increased Enrollment of pupils in the schools- more shelter and seat created.
- ii. Increased the attendance now that classrooms and seats are available over 95% attendance are recorded in the 77 schools of the 3 LGEAs Monitored.
- iii. SBMCs mobilization on project planning and execution is now high hence ownership of such SIP became paramount, as the quality of the work generally are good and standard, except very few cases.

IV. To evaluate the three grants utilization in the schools and give advise bearing in mind the Project round up on 30th June 2020

OBSERVATIONS: ADAMAWA STATE

Based on monitoring the three projects implemented at the school levels by the Consultant, the following are observed from Madagali, Michika and part of Hong LGEAs

- In the three LGEAs monitored Madagali, Michika and Hong of the seven LGAs there has been considerable progress in the improvement of schools infrastructure making them more child-friendly with more good classes, seats good drinking water (Boreholes), VIP toilet etc.
- The commitment of the SBMC members, the prudent and accountability being exhibited on the management of funds is highly noted, and need to be appreciated.
- Need for award for best performed, SBMCs is required by ADSEPIP-AF at both State and National level, to encourage others
- That some schools are yet to get their grants, of 500,00,00, 1,000,000 naira and while others 2,5000,000,00, naira Such schools were advised by the Consultant to report to the ADSEPIP Yola with their print out Bank statement immediately as the project will terminate by 30 of June 2020.

WAYFORWARD:

1. Monitoring was not carried out regularly by all levels of the ADSEPIP-AF, M & E unit, state office (M & E) and LGEA (ES, sectional Heads Supervisors) and Divisional Inspectors of Education (DIE) for JSS. In future projects monitoring and evaluation need to be intensified.
2. Screening of SIP be carried out by both M&E and the Consultant to avoid embarking on elephant projects that the grant cannot complete.
3. Transferred head teachers (Principals and Head Masters) should not handle the account when retired but the next appointed heads to take charge.
4. Awareness creation of the good projects carried out at low cost need to be made so that the general public can see and value the intervention of SEPIP-AF World Bank Project in Basic Education in Adamawa State as it complement Government efforts.
5. Special awards to the best performing SBMCs be made by the Ministry of Education, SUBEB and Post Primary School Management Boards in form of AWARD FOR THE BEST PERFORMING SCHOOL in implementing SEPIP-AF Projects.

CONCLUSION:

The school improvement project (SIP) is actually creating the desired objectives of increase in enrolment and attendance as the schools are now child- friendly. The case of Sabon layi primary school Madagali, Tsukumu primary school Bazza, Hausari, primary school Michika, Kabang Primary in Michika and Mubi-South respectively were renovations and provision of seats made attendance very high is a good innovation and welcome development in Basic Education.

Above all the involvement of the SBMC members has brought back ownership of improving access to quality Education. SBMC's are now looking in word for improving their schools through Resource Mobilization.

APPRECIATION:

The Consultant wish to appreciate the Federal Ministry of Education, World Bank, State Ministry of Education, and Local Education Authorities for providing an enabling environment to him to carry out the monitoring of 3 payout of two million five hundred thousand naira to over 864 schools (Primary & JSS) in Adamawa State. Details of the report with photos are attached for your guidance.

Bashir Dahiru Tukur
Zonal Consultant SEPIP-AF
Adamawa /Taraba States

29/05/2020

WORLD BANK SEPIP-AF PROJECT 2017-2020

CONSULTANT ADAMAWA/TARABA STATES

SUMMARY ON SIP PROJECTS IMPLEMENTED AT SCHOOL LEVELS (GRANT .5M, GRANT 1M and GRANT 2.5m) in 3 OUT OF 7 LGEAs

STATE: ADAMAWA 11th – 15th May 2020 M and E

S/N	NAME OF SCHOOL	LGA	GRANT .5M TYPE OF PROJECT	QUALITY WORK	GRANT 1M TYPE OF PROJECT	QUALITY WORK	GRANT 2.5M TYPE OF PROJECT	QUALITY WORK	PROJECT IMPACT	REMARKS
1.	KUDZUM PRY SCH	MCH	CONSTRUCTION OF 2 BLOCKS OF CLASSROOMS	GOOD	ROOFING ONE BLOCK OF 2 CLASSROOMS	GOOD	COMPLETION OF 2 BLOCK OF CLASSROOMS	GOOD	PROVIDE LEARNING SPACE TO PUPILS PROMOTE ENROLMENT	GOOD WORK BY SBMC SIGN BOARD NEED TO BE SUPPLIED
2.	DELCHIM PRY SCH	MCH	RE-ROOFING OF A BLOCK OF 2 CLASSROOM	GOOD	CEILING OF A BLOCK OF 2 CLASSROOM	GOOD	CONSTRUCTION OF VIP TOILET - PROVISION OF 3 SEATERS - CARPET PRINCIPAL OFFICE - DRILLING BOREHOLE	GOOD BUT SCHOOL HAS A FUNCTIONAL BOREHOLE.	PROVISION OF LEARNING SPACE AND TOILETS FOR BOYS AND GIRLS	WASTE OF RESOURCES AS 3 BOREHOLE EXIST IN THE SCHOOL TOO MUCH

							- PURCHASE OF TABLET			
3.	DELCHIM JSS	MCH	RENOVATION OF A BLOCK OF ONE CLASSROOM	GOOD	CEILING OF A BLOCK OF ONE CLASSROOM		CONSTRUCTION OF 3 SEATERS RENOVATION OF A BLOCK 2 CLASSROOM AND OFFICE - DRILLING A BOREHOLE 550,000 - PURCHASE OF TABLET FOR SCHOOL CENSUS 150,000 - PURCHASE OF SPORTS EQUIPMENTS - PURCHASE OF TEXTBOOKS	GOOD BUT BOREHOLE IS WASTAGE AS THE SCHOOL HAS BOREHOLE	MORE CLASSES AND SEATS LEADING TO INCREASE IN ENROLMENT	THEY DON'T NEED A BOREHOLE AS FUNCTIONAL EXIST.
4.	GJSS (DSS) BAZZA	MCH	RENOVATION OF DOORS AND WINDOWS IN 10 CLASSROOMS	GOOD	CEILING OF 10 CLASSROOMS 3 SEATERS (50) CONSTRUCTED	GOOD	CONSTRUCTION OF 3 SEATERS - TOILETS 2 BLOCKS 8 COMPARTMENTS	VERY GOOD	IMPROVED ENROLMENT AND PUPILS TOILET DON'T NEED TO GO INTO BUSH	VERY GOOD WORK RECOMMENDED FOR BEST AWARD NO SIGN BOARD AND SCIENCE TEXTBOOK

										ISSUED YET
5	TSUKUMU PRY SCH	MCH	RENOVATION OF TENT TO CLASSROOM REHABILITATED BOREHOLE - PURCHASED WASTE PLASTIC JAR FOR EACH CLASS	VERY GOOD	CEILING THE TENT CLASS PAINTING - CONSTRUCTION OF ONE BLOCK OF 4 COMPARTMENT S VIP TOILET - CONSTRUCTION OF VIP TOILET - CONSTRUCTION OF PILLARS	VERY GOOD WORK	RAHABILITATION OF A BLOCK OF 2 CLASSROOM AND OFFICE	VERY GOOD	IMPROVE ENROLMENT	THE HEAD TEACHER IS HIGHLY CREATIVE AND PRUDENT RECOMMEND ED FOR BEST AWARD NO SIGN BOARD AND SCIENCE TEXTBOOKS SUPPLIED YET
6.	DEMONST RATION PRY SCH BAZZA	MCH	REHABILITATION MOTOR BOREHOLE	GOOD	CONSTRUCTION OF VIP TOILET - CONSTRUCTION OF PILLARS		DRAINAGE TO STOP EROSION	WORK YET TO COMMENCE	PORTABLE DRINKING WATER PROVIDED	THE DRAINAGE REQUIRED EXPERT ADVISE SINCE IT IS THE PERIORITY OF THE SCHOOL GOOD WORK
7.	GJSS BAZZA	MCH	RENOVATION OF DOORS 10 AND WINDOWS 30	GOOD	REHABILITATION OF 5 BLOCK OF 10 CEILING	GOOD	-REHABILITATION OF MOTORAL BOREHOLE	VERY GOOD	PROVISION OF CLASSROOM AND WATER ENHANCES	GOOD JOB BY THE SBMC -NO SIGN

							-PAINTING OF 5 BLOKS OF 10 CLASSROOM - DRILLING OF BOREHOLE - PURCHASE OF TABLET		ENROLMENT AND RETENTION	BOARD RECOMMENDED FOR BEST AWARD
8.	BEST CENTRE BAZZA	MCH	WELDING OF DOORS AND WINDOWS - PROVISION OF TEACHERS TABLES AND CHAIRS	GOOD	RE-ROOFING MECHANICAL LAB AND DOORS	GOOD	COMPLETION OF LAB,CEILING,WINDOWS -BOREHOLE PAID -TABLET PAID	VERY GOOD	PROVIDE TECHNICAL LAB ENHANCES PRACTICALS	VERY GOOD WORK RECOMMENDED FOR BEST AWARD SIGN BOARD AND SCIENCE TEXTBOOKS YET TO BE SUPPLIED
9.	GJSS LDABA BAZZA	MCH	RENOVATED 3 CLASSROOMS BUT TOOK OVER BY UNDP		-CONSTRUCTION OF VIP TOILET 2 COMPARTMENTS - REHABILITATION OF SEATS	GOOD	BOREHOLE TABLET CONSTRUCTION OF 76 SEATS FOR PUPILS PURCHASE OF TEXTBOOKS 800,000	GOOD	WHILE UNDP DID WHOLESOME REHABILITATION MADE BY SEPIP GRANT	SEATS ARE GOOD LACK OF COORDINATION OTHERWISE THE GRANT WOULD HAVE NOT WASTED
10.	GJSS JIGALAMBU	MCH	CONSTRUCTION OF ONE BLOCK OF 4 COMPARTMENT	GOOD	CONSTRUCTION OF 3 SEATER BENCH (50)	GOOD	CONSTRUCTION OF 50 STUDENTS 3 SEATERS SEATS	SCHOOL HAS BOREHOLE ALREADY FURNITURE IS	UNDP HAS WHOLESOME REHABILITATION OF	GOOD JOB -NO SIGN BOARD

			VIP TOILET WELDING OF WINDOWS		TEACHERS CHAIRS AND TABLES (5) REHABILITATION OF PRINCIPAL OFFICE CARPET		- PAID 150,000 FOR TABLET - PAID 550,000 FOR BOREHOLE - 25 TEACHERS TABLES AND CHAIRS	GOOD	SCHOOL BUT NO FURNITURE SUPPLIED	ISSUED -NO SUPPLY OF SCIENCE BOOKS YET
11.	TUDUN WADA PRY SCH	MCH	RENOVATION OF BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	RENOVATION OF A BLOCK OF 2 CLASSROOMS - PROVISION OF 3 SEATERS DESK (30)	GOOD	RENOVATION OF 2 BLOCKS OF 2 CLASSROOMS - PROVISION OF 3 SEATER DESK - PAID 550,000 FOR BOREHOLE - PAID 150,000 FOR TABLET	GOOD BUT BOREHOLE YET TO BE DRILLED AND TABLET YET TO BE DONE	CLASSROOM AND FURNITURE AVAILABILITY OF SEATS WILL ENHANCES LEARNING AND INCREASES ENROLMENT	VERY GOOD WORK DATA- RECORD WELL KEPT. -NO SIGN BOARD -SCIENCE BOOKS NOT SUPPLIED
12	YAMBULE PRY SCH	MCH	RE-ROOFING A BLOCK OF 2 CLASSROOMS WITH OFFICE	WORK TAKEN OVER BY PLAN	CONSTRUCTION OF DRAINAGE - LANDSCAPING - REPAIRING OF PUPILS SEATS (120)	GOOD	CONSTRUCTION OF 3 SEATER SEATS (80) - TEACHERS TABLES AND CHAIRS (30) - NOT PAID FOR BOREHOLE 550,000 BUT THE SCHOOL HAS FUNCTIONAL	GOOD	-AVAILABILITY OF CLASSES AND SEATS ENHANCES ENROLMENT ENCOURAGES LEARNING AS EVERY CHILD HAS A SEAT	GOOD SCHOOL HAS A FUNCTIONAL BOREHOLE -THE ONE DRILLED HAS NO WATER COMMUNITY NOT CONSULTED

							ONE - PAID FOR TABLET 150,000 YET TO BE ISSUED			-NO SIGN BOARD -SCIENCE BOOKS YET TO REACH
13.	GJSS WATU	MCH	RENOVATION OF BLOCK OF 2 CLASSROOMS - REPAIRED FURNITURE 24 SETS OF 3 SEATERS	GOOD	RENOVATION OF ONE BLOCK OF 2 CLASSROOMS - RE-ROOFING 1 BLOCK OF 2 CLASSES - 24 CONSTRUCTED 30 NEW 3 SEATERS DESK	GOOD	FLOORING OF 2 CLASSES TOILET - CONSTRUCTION 2 BLOCKS VIP - REHABILITATION OF PRINCIPAL OFFICE - 34 SEATERS DESK - 15 TEACHERS TABLES AND CHAIRS - NOT PAID BOREHOLE - PAID TABLET	GOOD	-MORE CLASSES, VIP TOILETS SEATS HAS IMPROVED ENROLMENT AND ATTENDANCE IN THE SCHOOL	THE SCHOOL DOESN'T NEED BOREHOLE MOREOVER THE ONE DRILLED HAS NO WATER AS THE SBMC MEMBERS WERE NEVER CONSULTED AT ALL -NO SAME TEXT BOOK SUPPLIES -NO SIGN BOARD
14.	GJSS CENTRAL PRIMARY MICHKA	MCH	RENOVATION OF TOILETS 2 BLOCKS OF 4 COMPARTMENTS REHABILITATION	GOOD	CONSTRUCTION OF STUDENTS SEATS (55) REHABILITATION OF 60 DESK	VERY GOOD	CONSTRUCTION OF 100 3 SEATERS DESK - NOT PAID BOREHOLE AND	GOOD	MORE SEATS IN SCHOOL IMPROVED ENROLMENT AND	GOOD WORK -NO SIGN BOARD ISSUED

			OF STUDENTS SEATS 30		- PROVISION OF OFFICE CURTAIN - BOOK SHELVE		TABLET		ATTENDAMCE	-SCIENCE BOOKS YET TO BE SUPPLIED RECOMMENDED FOR BEST AWARD
15.	GJSS (GSS) MICHIKA	MCH	A BLOCK OF 2 VIP COMPARTMENTS TOILET REPAIRED GRLS TOILET AND BATHROOMS	GOOD	CONSTRUCTION OF 64 SEATS FOR STUDENTS RENOVATION OF BOYS TOILET	VERY GOOD	PURCHASE OF LAPTOP AND PRINTER PAID 550 FOR BOREHOLE BUT THE SCHOOL HAS 4 BOREHOLES TABLET PAID	VERY GOOD	TOILETS FOR GIRLS AND BATHROOMS HAS IMPROVE GIRLS ATTENDANCE	THE SCHOOL HAS 4 FUNCTIONAL BOREHOLES -NO SIGN BOARD SEEN -SCIENCE TEXT BOOKS YET TO BE SUPPLIED
16.	GJSS HAUSARI	MCH	PROCURE, GENERATOR AND ONE COMPUTER -PURCHASE ACCESSORIES	ITEMS WERE NOT HANDED TO THE NEW PRINCIPAL SO NOT SEEN	CONSTRUCTION OF 2 BLOCK OF 2 CLASSROOMS WITH OFF UPTO LINTER STAGE	VERY GOOD	- COMPLETION OF 2 BLOCK OF 2 CLASSROOMS AND CONSTRUCTION OF 3 SEATER (50) HAS BOREHOLE - PAID TABLET - FURNITURING OF PRINCIPAL OFFICE PURCHASED	VERY GOOD WORK	INCREASE ENROLMENT AND RETENTION OF STUDENTS	VERY GOOD WORK DON'T NEED BOREHOLE -NO SIGN BOARD SEEN -SCIENCE TEXTBOOKS NOT SUPPLIED RECOMMENDED FOR AWARD

							-CONSTRUCTED ONE CLASSROOM			FORMER PRINCIPAL TO HAND OVER COMPUTER AND GENERATOR PROCESSED UNDER SIP 1
17.	GJSS KUBI	MCH	-30 SEATER DESK -SPORTS EQUIPMENT	FAIR	-WELDING OF DOORS AND WINDOWS -PRINCIPAL TABLES AND CHAIRS CARTONS FOR PRINCIPAL OFFICE 13 TEACHERS TABLES AND CHAIRS	FAIR	-DRILLED BOREHOLE NEXT TO ONE-RESOURCE WASTAGE -PAID FOR TABLET -CONSTRUCTION 2 BLOCKS OF TOILETS WITH 4 COMPARTMENTS -REHABILITATION OF LAB CONSTRUCTION OF 3 SEATER DESKS 30 IN NUMBER	FAIR	MORE TOILETS FOR GIRLS ENCOURAGES ENROLMENT AND ATTENDANCE	THE PROJECT ARE POORLY DONE TWO BOREHOLES IN ONE PLACE IS A WASTE OF RESOURCES -NO SIGN BOARD SEEN -SCIENCE TEXTBOOK NOT YET SUPPLIED
18.	HUSARA PRY SCH	HONG	-CONSTRUCTED 30 SEATER DESK -REPAIRS OF DOORS AND	VERY GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS	VERY GOOD	COMPLETION CONSTRUCTION OF ONE BLOCK OF 2 CLASSROOMS	VERY GOOD	INCREASE IN ENROLMENT AND ATTENDANCE OF PUPILS	SBMC HAS DONE VERY GOOD WORK -NO SIGN

			WINDOWS				CEILING, DOORS -CONSTRUCTION OF VIP TOILET 2 COMPARTMENTS 3 SEATER DESK 30 CONSTRUCTED - PAID FOR BOREHOLE - PAID TABLET			BOARD SEEN -SCIENCE TEXTBOOK NOT SUPPLIED RECOMMENDED FOR BEST AWARD
19	GJSS (GSS) UBA	HONG	RENOVATION OF 15 DOORS AND 20 WINDOWS WELDING BURGLARPROVE OF THE WINDOWS	FAIR	-RENOVATION OF A BLOCK OF 2 CLASSROOMS	FAIR	-CONSTRUCTION OF 30 STUDENTS DESK (3 SEATERS) -HAS TWO FUNCTIONAL BOREHOLES CONSTRUCTION OF GIRLS VIP TOILET 2 BLOCKS OF 4 COMPARTMENT PAID FOR TABLET	FAIR	IMPROVED ENROLMENT AND ATTENDANCE	THE SCHOOL DON'T NEED ADDITIONAL BOREHOLE QUALITY OF WORK IS GENERALLY NOT IMPRESSIVE -NO SIGN BOARD SEEN -NO SCIENCE TEXTBOOKS SUPPLIED
20	JALINGO UBA PRY HONG	HONG	RENOVATION OF 30 SEATER DESKS WELDING OF 10	VERY GOOD	-CONSTRUCTION OF VIP TOILET WITH 4	GOOD	-CONSTRUCTION OF VIP TOILET FOR FEMALE	VERY GOOD	MADE THE SCHOOL CHILD-FRIENDLY	VERY GOOD JOB BY THE SBMC

			DOORS AND 20 WINDOWS		COMPARTMENT -RENOVATION OF ONE BLOCK OF 2 CLASSROOMS		REHABILITATION OF 2 BLOCK OF 4 CLASSROOMS PAID TABLET HAS FUNCTIONAL BOREHOLE		SCHOOL INCREASE ENROLMENT STUDENTS HAS SEATS NOW	-NO SIGN BOARD SEEN SCIENCE TEXTBOOKS YET TO BE SUPPLIED RECOMMENDED FOR BEST AWARD
21	CPS PILOT UBA	HONG	CONSTRUCTED 2 BLOCKS OF 2 COMPARTMENT VIP TOILETS FOR GIRLS RENOVATED 2 BLOCK OF 4 COMPARTMENT OF TOILETS FOR BOYS	AN EXCELLENT WORK	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS FOR IECD	AN EXCELLENT WORK	-RENOVATED (61) 3 SEATER SEATS -CONSTRUCTED 5 TEACHERS TABLES AND CHAIRS -RENOVATED STAFF ROOM AND HEAD MASTER OFFICE RENOVATED 2 BLOCK OF 4 CLASSROOM PAID BOREHOLE PAID TABLET	VERY GOOD	PUPILS (IECD) NOW HAS CLASS MORE SEATS PROVIDE PUPILS CAN LEARN WELL	AN EXCELLENT WORK BY THE SBMC WITH PRUDENT MANAGEMENT IS THE BEST PERFORMED SBMC AND RECOMMENDED FOR BEST AWARD
22.	MUFA 'B' PRY SCH	HONG	CONSTRUCTED STAFF CHAIRS 10 CONSTRUCTED 30 PUPILS SEATS	VERY GOOD	-COMPLETED IECD CLASSROOM -CONSTRUCTED 3 SEATER DESK	VERY GOOD	-CONSTRUCTED 70 DESKS -HEAD MASTER TABLE AND	VERY GOOD	PUPILS HAVE NOW SEATS HEADMASTER AND STAFF ROOM HAS	VERY GOOD JOB BY THE SBMC -NO SIGN

					50		CHAIR -PAID FOR BOREHOLE -PAID FOR TABLET		CHAIRS	BOARD -SCIENCE TEXTBOOKS YET TO BE SUPPLIED -SBMC RECOMMEND FOR BEST PERFORMED AWARD
23.	KUMARE PRY SCH	HONG	CONSTRUCTION OF STAFF ROOM	FAIR	CONSTRUCTION OF 3 SEATER DESK FOR PUPILS 60 IN NO	GOOD	PAID BOREHOLE 550,000 - PAID TABLET 150,000 CONSTRUCTION OF A BLOCK OF 2 CLASSROOM	ONGOING	PUPILS HAVE SEATS BOREHOLE DRILLED GOOD WATER IS GOTTEN	FAIRLY WORK DONE BY THE SBMC NO SIGN BOARD OF ADSEPIP NO SUPPLIES OF SCIENCE TEXTBOOKS GIVEN SO FAR
24	GJSS MUKUVINJ IHIELD	HONG	ROOFED A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-CONSTRUCTED 3 SEATER DESK (25) -PLASTED DOORS AND WINDOWS	GOOD	-CONSTRUCTED 40 3 SEATER DESK - TEACHER CHAIRS AND TABLES (5) -CONSTRUCTED VIP TOILET 2 BLOCK OF 2 -	GOOD	SEATS AND VIP FOR STUDENTS TO ENHANCE ATTENDANCE	THE VISITOR CHAIRS NO 12 HAS NO MUCH RELEVANCE AS THEY ARE TOO EXPENSIVE - BASIC SCIENCE

							COMPARTMENT EACH FOR BOYS AND GIRLS - PAID 550,000 FOR BOREHOLE - PAID 150,000 FOR TABLET			SUPPLIED BOOKS 1-2 ONLY 150 COPIES SUPPLIED - 20 CHARTS SUPPLIED SEEN - NO SIGN BOARD SEEN
25	HILDI A PRY SCH	HONG	CEILING AND PAINTING OF 2 BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	COMPLETION OF RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-RENOVATION OF TOILETS -CONSTRUCTION OF 3 SEATER DESK (40) -CONSTRUCTION OF 10 SETS TEACHERS TABLES AND CHAIRS	GOOD	MORE CLASSROOMS AND SEATS ENHANCES ENROLMENT AND ATTENDANCE	NO SUPPLY OF SCIENCE BOOK AND CHARTS -NO SIGN BOARD
26	GAW HILDI PRY	HONG	ROOFING OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-FLOORING OF A BLOCK OF 2 CLASSROOM AND OFFICE -FIXING OF DOORS AND WINDOWS -CONSTRUCTION	VERY GOOD	-FLOORING 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF 2 BLOCK OF 4 COMPARTMENTS VIP TOILET -CONSTRUCTION	GOOD		-NO SUPPLY OF SCIENCE BOOK AND CHARTS -NO SIGN BOARD SEEN -SCIENCE TEXTBOOKS YET TO BE

					OF 3 SEATER -WELDING OF 58 WINDOWS AND DOORS		OF 3 SEATER 40 -TEACHER TABLES AND CHAIRS 7 -HEADMASTER TABLE AND CHAIR WELDING OF WINDOWS 12 -REPLACEMENT OF DOORS 3 -PAID BOREHOLE -PAID TABLET			SUPPLIED
27	WURO KAE PRIMARY SCHOOL	HONG	RENOVATION OF A BLOCK OF 2 CLASSROOMS DOORS,WINDONW S AND FLOORING	GOOD	-CONSTRUCTION OF A BLOCK OF STAFF OFFICE	GOOD	-COMPLETION OF CONSTRUCTION OF ONE BLOCK OF 2 CLASSROOM	GOOD	MORE CLASSES MADE CHILDREN NOW HAVE CLASSES AND FURNITURE	DID NOT PAID FOR TABLET AND DRILLING OF BOREHOLE TO SO -NO SUPPLY OF SCIENCE TEXTBOOK -NO SIGN BOARD
28	DZAKWA PRY SCH	HONG	-CEILING A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	REHABILITATION OF A BLOCK OF 2 CLASSROOMS	VERY GOOD	RENOVATION OF A BLOCK OF 2 CLASSROOM CONSTRUCTION	VERY GOOD	CHILDREN HAS SEATS, A CLASS FOR LEARNING	THE SCHOOL HAS TWO FUNCTIONAL BOREHOLE

							<p>OF TOILETS 2 BLOCK OF 4 COMPARTMENT</p> <p>PAID TABLET 150,000</p> <p>HAS TWO FUNCTIONAL BOREHOLES</p>			<p>QUALITY OF WORK IS GOOD</p> <p>NO SUPPLY OF SCIENCE TEXTBOOK FURNITURE AND CHARTS</p> <p>RECOMMENDED FOR GOOD PERFORMANCE AWARD</p>
29	KWARHI A PRY SCH	HONG	CONSTRUCT A BLOCK OF 2 TOILET WITH 2 COMPARTMENT EACH FOR BOYS AND GIRLS	GOOD	<p>CONSTRUCTION OF 30 SETS OF 3 SEATER SEATS</p> <p>VISITORS CHAIRS 10 FOR HEAD MASTER AND TEACHERS</p>	VERY GOOD	<p>-CONSTRUCTION OF TOILET 2 BLOCK FOR TEACHERS MALE AND FEMALE TOILETS</p> <p>-REPAIRED DOORS</p> <p>-PAID FOR BOREHOLE BUT HAS ONE</p> <p>-CONSTRUCTED 50 SEATS</p> <p>-PAID FOR TABLET 150,000</p>	VERY GOOD	<p>PROVISION OF MORE SEATS ENHANCES ENROLMENT AND ATTENDANCE</p>	<p>NO SUPPLY OF SCIENCE TEXTBOOK NOR CHARTS VERY GOOD WORK</p> <p>-NO SIGN BOARD SEEN</p>

30	GJSS KWARHI A	HONG	-CONSTRUCTION OF 30 BENCH 3 SEATER -RENOVATION AND WELDING OF 10 DOORS AND WINDOWS 20	GOOD	-CONSTRUCTION OF 3 SEAT DESK (40) -RENOVATION OF PRINCIPAL CHAIRS AND CARPETS	VERY GOOD	-PAID FOR BOREHOLE BUT HAS ONE -PAID TABLET 150,000 -RENOVATION OF TOILETS - PAINTING AND ROOF	GOOD	-INCREASE IN ENROLMENT AS THEY HAVE CLASSES	GOOD WORK HAVE ACTIVE BOREHOLE NO NEED TO DRILL ANOTHER BOREHOLE.
31	NJAIRI PRY SCH	HONG	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	REHABILITATION OF A BLOCK OF 2 CLASSROOM	GOOD	CONSTRUCTION OF A BLOCK VIP TOILETS WITH TWO COMPARTMENTS FOR GIRLS -CONSTRUCTION OF 3 SEATER (20) PAID BOREHOLE 550,000 PAID TABLET	GOOD	IMPROVE GIRLS ATTENDANCE TOILETS AND SEATS PROMOTES ENROLMENT	BOREHOLE YET TO BE DRILLED GOOD WORK -NO SIGN BOARD SEEN
32	GJSS NZAKWA	HONG	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	REHABILITATION OF A BLOCK OF 2 CLASSROOMS	VERY GOOD	-CONSTRUCTION OF 32 DESK 3 SEATER -PAID BOREHOLE BUT HAS TWO FUNCTIONAL BOREHOLES	VERY GOOD	ENROLMENT INCREASED AS SEATS AND CLASSES ARE AVAILABLE	THE SCHOOL HAS TWO FUNCTIONAL BOREHOLES -NO SIGN BOARD -SCIENCE TEXTBOOKS

							-TABLES AND CHAIRS 12 PAID TABLET			NOT SUPPLIED -SBMC RECOMMENDED FOR AWARD
33	GJSS HILDI	HONG	-CONSTRUCTION OF (35) 3 SEATER DESKS -REHABILITATION OF 10 SETS OF 3 SEATER DESK	VERY GOOD	-CONSTRUCTION OF 30 3 SEATER SEATS -CONSTRUCTION OF 12 DOORS AND 30 WINDOWS -FIXING THE DOORS AND WINDOWS	VERY GOOD	-RENOVATION OF A BLOCK OF 3 CLASSROOMS -RENOVATION OF VIP TOILETS TWO BLOCKS OF 4 COMPARTMENTS -PAID TABLET 150,000 -PAID BOREHOLE 550,000 -TEACHERS TABLE AND CHAIRS (13) CONSTRUCTED	VERY GOOD	IMPROVE IN ENROLMENT AND ATTENDANCE	20 COPIES OF BASIC SCIENCE 1-3 SEEN NO SIGN BOARD -SBMC RECOMMEND FOR AWARD FOR GOOD WORK IN ALL 3 PROJECTS
34	GJSS MARABA MUBI	HONG	-CONSTRUCTION OF TOILETS ONE BLOCK WITH TWO COMPARTMENT -REHABILITATION OF SEATS (40) 3 SEATER DESK	GOOD	REHABILITATION OF A BLOCK OF 2 CLASSROOMS -CONSTRUCTION OF 30 SEATER DESKS	GOOD	RAHABILITATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	VERY GOOD	INCREASE ENROLMENT AND ATTENDANCE	NO SCIENCE BOOKS SEEN NO SIGN BOARD SEEN NO CHARTS SUPPLIED

35	CENTRAL PRIMARY SCHOOL MADAGALI	MAD	REPAIRED FENCE	VERY GOOD	CONSTRUCTION OF FENCED GATE	VERY GOOD	REHABILITATION OF (50) 3 SEATER DESK -CONSTRUCTION OF 50 (3 SEATER DESK -RENOVATE 2 BLOCK OF 4 COMPLETE VIP TOILET FOR GIRLS AND BOYS	VERY GOOD	IMPROVE ENROLMENT AND ATTENDANCE	-VERY GOOD QUALITY WORK -NO SCIENCE BOOKS SUPPLIED -RECOMMENDED FOR BEST PERFORMANC E AWARD AS DESPITE SECURITY CHALLENGES THE SBMCS HAS DONE WELL.
36	GJSS CPS MADAGALI	MAD	CLAIMED RENOVATED LIBRARY BUT PLAN HAS DONE	NO WORK AS IT HAS BEEN OVER TAKEN BY WFO	NO PROJECT SEEN AS WFO INTERVENED	WORK OVER TAKEN	CLAIMED PAID TABLET -THERE ARE THREE BOREHOLES IN THE SCHOOL	NO WORK SEEN AS PLAN INTERNATIONAL HAS TAKEN OVER THE PROJECT		REPAINTING OF THE LIBRARY BY THE SBMC
37	SABON LAYI PRIMARY SCHOOL	MAD	RENOVATION OF A BLOCK OF CLASSES	VERY GOOD	REHABILITATION OF A BLOCK OF 2 CLASSES	VERY GOOD	PAID BOREHOLES 58,000 -REHABILITATION OF 40 SEATS -CONSTRUCTION	EXCELLENT WORK ON SEATS	THERE WAS NO SINGLE FUNCTION CLASS . NOW CLASSES, OFFICES , CHILDREN ARE	VERY GOOD SBMC TEAM, THE HEAD MISTRESS MRS ZAKANYA HIGHLY

							OF (50) 3 SEAT		LEARNING ,PROMOTES AND ENROLMENT	COMMITTED THE SBMC IS RECOMMENDED FOR BEST PERFORMANCE SIGN SEEN -NO SIGN BOARD SEEN -SCIENCE TEXT BOOK YET TO BE SUPPLIED.
38	WAGA MALLUM PRIMARY SCHOOL	MAD	RENOVATIONS OF 2 CLASSES -CONSTRUCTED 30 (3 SEATER) SEAT	GOOD	CONSTRUCTED A BLOCK OF 2 CLASSES	GOOD	COMPLETION OF CONSTRUCTION OF A BLOCK OF 2 CLASSES AND OFFICE CONSTRUCTION , 4 BLOCKS VIP TOILET FOR BOYS AND GIRLS AND TEACHERS -3 SEATER (25) TO CHANGE TO IRON NOT WOOD. -PAID TABLET	GOOD	CLASSES PROVIDED ,INCREASE ENROLMENT, ATTENDANCE	GOOD WORK BY THE SBMC -NO SIGN BOARD SEEN -SCIENCE TEXT BOOK NOT ISSUED.
39	SABON LAYI	MAD	RENOVATION OF A BLOCK OF 2	GOOD	PRODUCTION OF (60) SEATER	GOOD	CONSTRUCTED 2 BLOCKS VIP	GOOD	ENROLMENT ON	GOOD WORK OF THE SBMC

	PRIMARY SCHOOL		CLASSES				TOILETS -CONSTRUCTION OF 91 (3 SEATER SEATS) -PAID TABLET -YET TO PAID BOREHOLE		ATTENDANCE ENHANCED LEARNING PROMOTED	-NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOKS SUPPLIED . RECOMMENDED FOR GOOD PERFORMANCE AWARD
40	HILD SIDE PRIMARY SCHOOL	MAD	CONSTRUCTION OF ONE BLOCK OF 2 CLASSES AND OFFICE	GOOD	COMPLETION OF ONE BLOCK OF 2 CLASSES AND OFFICE	GOOD	CONSTRUCTION OF SEAT 30 -CONSTRUCTION OF TOILET -PAID BOREHOLE PAID TABLET	GOOD	CLASSES, SEAT, AND TOILET LEADS INCREASE IN ENROLMENT AND ATTENDANCE	SBMC HAS DONE A GOOD WORK RECOUNTED FOR AWARD. -NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOKS SUPPLIED.
41	GJSS (GSS) GULAK	MAD	CONSTRUCTION OF VIP 3BLOCKS OF 6 COMPARTMENTS	FAIR	CONSTRUCTION OF 100 (3 SEATER) DESKS WOOD TYPE	GOOD	PROJECT YET TO TAKE OFF AS TIME OF VISIT	-	LEARNING ENVIRONMENT IMPROVED	FOLLOW UP -NO SIGN BOARD SEEN SCIENCE TEXTBOOK YET TO BE SUPPLIED
42	WAGA CENTRAL	MAD	RENOVATION OF A BLOCK OF 2	GOOD	COMPLETION OF CLASSES AND	GOOD	CONSTRUCTION (GOOD	IMPROVE LEARNING,	RECOMMENDED FOR GOOD PERFORMANCE

	PRIMARY SCHOOL		CLASSROOMS AND OFFICE		OFFICE		60) 3 SEATER -CONSTRUCTION OF TOILET ONE BLOCK IN TWO COMPARTMENTS		ENROLMENT AND ATTENDANCE	AWARD -NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOKS SUPPLIED.
43	GJSS GUBLA	MAD	RENOVATION OF BLOCK OF 2 CLASSES AND OFFICE	NO WORK SEEN	COMPLETION OF RENOVATION OF A BLOCK OF 2 OFFICES	NO WORK SEEN	PAID BOREHOLE BUT HAS FUNCTIONAL BOREHOLE,500,000 -PAID 150,000 FOR TABLET -CONSTRUCTION OF VIP TOILET CONSTRUCTION OF (30) SEATER DESK	YET TO START YET TO START		THIS SCHOOL SBMC MAN BY THE PRINCIPAL SEEMS TO HAVE PROBLEM. PLAN INTERNATIONAL HAS INTERVENE IN THE SCHOOL NO WORK DONE IN THAT SCHOOL.
44	GULBA PRIMARY SCHOOL	MAD	NO WORK SEEN		NO WORK SEEN		NO WORK SEEN	-	-	NO WORK SEEN FULL INVESTIGATION TO BE CARRIED OUT.
45	GJSS HYAMBULA	MAD	RENOVATION OF BLOCK OF 2 CLASSES	GOOD	-CONSTRUCTION OF 3 SEATER DESK (40)	GOOD	-BOREHOLE PAID 550,000 -TABLET PAID	GOOD	IMPROVED ENROLMENT AND	-NO SIGN BOARD SEEN -NO SCIENCE

					-CONSTRUCTION 2 BLOCK OF 4 COMPARTMENT VIP TOILET -REPAIR WORK DAMAGED CLASSES		150,000		RETENTION	TEXT BOOKS SUPPLIED GOOD WORK
46	SHUWA CENTRAL PRIMARY SCHOOL	MAD	-RENOVATION OF A BLOCK 2 CLASSES -WINDOWS, DOORS AND CEILING	GOOD	REHABILITATION OF A BLOCK OF 2 CLASSROOM, DOORS.	GOOD	-CONSTRUCTION OF TOILET 2 BLOCK WITH 4 COMPARTMENTS -CONSTRUCTION OF 3 SEATER (25) -13 TEACHER TABLE AND CHAIR -PAID BOREHOLE 500,00 -PAID 150,00 TABLE	GOOD	INCREASE TO ENROLMENT AND ATTENDANCE	GOOD WORK -NO SIGN BOARD SEEN -SCIENCE TEXTBOOKS NOT SUPPLIED. RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE
47	DUWALA CENTRAL PRIMARY SCHOOL	MAD	PILLARS, CEILINGS IN A BLOCK OF 2 CLASSROOMS	GOOD	CONSTRUCTION OF EIECD CLASSROOM.	GOOD	CONSTRUCTION OF 2 BLOCK OF 4 COMPARTMENT VIP -20 (3 SEATER DESK) 50SEATERS REHABILITATED	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	GOOD WORK -NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOKS SUPPLIED YET

							PAID 550,000 FOR BOREHOLE, 150,000 FOR TABLET			
48	NGURGU PRIMARY SCHOOL	MAD	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	COMPLETION OF RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-PAID BOREHOLE 550,000 -PAID TABLET 150,000 -CONSTRUCTION OF 40 3 SEATER DESKS	GOOD	LEARNING SPACE CREATED IMPROVED ENROLMENT	-NO SIGN BOARD SEEN -NO SCIENCE TEXTBOOKS SUPPLIED YET -GOOD WORK
49	CENTRAL PRIMARY SCHOOL GULAK	MAD	CONSTRUCTION OF 50 3 SEATERS	GOOD	FENCING REPAIRING	GOOD	-PAID BOREHOLE 550,000 -PAID TABLET 150,000 -CONSTRUCTION OF VIP TOILETS FOR TEACHERS	GOOD	IMPROVED ENROLMENT AND RETENTION	GOOD WORK -NO SIGN BOARD SEEN -NO SCIENCE TEXTBOOKS ISSUED YET
50	GJSS JALINGO GULAK	MAD	CONSTRUCTION OF 20 3 SEATERS DESK	GOOD	COMPLETION OF A BLOCK OF 3 CLASSROOM AND OFFICE	GOOD	-PAID BOREHOLE 550,000 -PAID TABLET 150,000 -CONSTRUCTION OF A BLOCK OF TOILET WITH 2 COMPARTMENT	GOOD	IMPROVE ENROLMENT AND ATTENDANCE	GOOD -NO SIGN BOARD SEEN -NO SCIENCE TEXTBOOKS SUPPLIED

51	SUKUR DAURAWA	MAD	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	ROOFING OF A BLOCK OF 2 CLASSROOMS	GOOD	CONSTRUCTION OF 4 BLOCKS OF VIP TOILETS OF ONE COMPARTMENT EACH PAID 550,000 FOR BOREHOLE PAID 150,000 FOR TABLET CONSTRUCTION OF SEATS 3 SEATER DESK (30)	GOOD	IMPROVE ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEEN SCIENCE TEXTBOOKS YET TO BE SUPPLIED
52	GJSS (GSS) MADAGALI	MAD	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	PAID TABLET 150,000 CONSTRUCTION OF 100 3 SEATER DESK RENOVATION OF PRICIPAL OFFICE CONSTRUCTION OF 11 TEACHERS TABLES AND CHAIRS	GOOD	IMPROVE ENROLMENT AND ATTENDANCE	HAS A FUNCTIONAL BOREHOLE SUBMITTED FOR CHANGE OF PROJECT NO SIGN BOARD SEEN NO SCIENCE TEXTBOOKS SUPPLIED YET


Bashir Dahiru Tukur I.C Consultant----- GSM-----08034222711----- DATE/ SIGN-----11th -15th 2020-----




Entrance Gate of Madagali central primary and Jss SBMC/ADSEPIP 2019 Project
Monitored by Bashir Dahiru Tukur Consultant 11th May 2020



JSS Madagali computer center been monitored by the Consultant



Bashir D Tukur the Consultant checking project records at Madagali central during monitory of 3 Projects Adamawa State 11/5/2020



Reporting of Fencing work part of 2.5million SIP grant going on at Central Primary School Madagali Adamawa State



Consultant taking records of seats rehabilitated at Central Madagali Adamawa State 3rd Grant SIP 11/5/2020 Quality of work is excellent




Renovated Block of 2 Classrooms at Sabon Layi Primary School Madagali with 2nd Grant of SBMC SEPIP-AF 2019 Adamawa State Monitored on 11/5/2020.



A block of two Classrooms at Sabon Layi Primary school Madagali Rehabilitated using 3rd Grant SIP of ADSEPIP-AF World Bank Adamawa State an excellent job by the SBMC



A Block of Toilet with 2 Compartments constructed using SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Sabon layi Primary School Madagali LGEA Adamawa State



The Consultant Bashir Dahiru Tukur SEPIP-AF World Bank at Sabon Layi Primary School Madagali going through records of projects in Head Teachers office Madagali LGEA Adamawa State



Consultant and SBMC Chairman in front of the renovated block of Two Classrooms at Sabon Layi Primary School Madagali Adamawa State 11/5/2020



Consultant DIE and SBMC Chairman Madagali LGEA Monitoring the Construction of Furnitures for Sabon Layi Primary School Madagali LGEA Adamawa State Good quality work



A Block of Toilet with 2 Compartments constructed by SBMC using SIP 3rd Grant SEPIP-AF World Bank at Sabon Gari Primary Madagali LGEA Adamawa State
Quality of work is Good 11/5/2020



Consultant together with the Chairman SBMC Madagali interacting with the Head Teacher Sabon Gari Primary School Madagali LGEA Adamawa State during the monitory of 1st, 2nd and 3rd ADSEPIP-AF SIP Grants 11/5/2020



A block of two Classrooms and Office at GJSS Gubla Madagali Rehabilitated using 3rd Grant SIP of ADSEPIP-AF World Bank Adamawa State



Consultant Principal and SBMC Chairman checking the Project records at GJSS Gubla Madagali LGEA Adamawa State. A follow up to be done as there seems to be mixed with PLAN INTERNATIONAL INTERVENTION 11/5/2020



A Block of Toilet with 2 Compartments at GJSS Gulak Madagali LGEA Adamawa State SEPIP-AF 3rd SIP Grant SBMC



Seats Rehabilitation for Students by SBMC CPS Madagali LGEA Adamawa State 3rd Grant of SIP by SEPIP-AF World Bank 11/5/2020



The Consultant, Bashir Dahiru Tukur Monitoring a Block of Toilet with 2 Compartments at Central Primary School Madagali Adamawa State 3rd Grant SEPIP-AF World Bank 11/5/2020



SBMC Renovated a Block of two Classrooms and an Office at Ngurgu'u Primary School Madagali LGEA Adamawa State 3rd Grant to SIP by World Bank 11/5/2020



A Block of Toilet with 2 Compartments for girls constructed by SBMC at Ngurgu'u Primary School Madagali LGEA Adamawa State 3rd Grant to SIP by World Bank 2020



Construction of a Block of Toilet with 2 Compartments on-going at Ngurgu'u Primary Madagali LGEA Adamawa State 3rd Grant to SIP by World Bank 2020



Renovated Block of 2 Classrooms and an Office by the SBMC using 1st and 2nd Grant at Shuwa Central Primary School Madagali LGEA Adamawa State SEPIP-AF World Bank Assisted Project Good quality work



A Block of Toilet with 4 Compartments at Shuwa Central Primary School Madagali LGEA Adamawa State constructed by SBMC using 3rd Grant SEPIP-AF World Bank Assisted Project 11/5/2020



Consultant at Head Teachers Office going through Project records at Shuwa Central Primary School Madagali LGEA Adamawa State.



Sign Board of Kudzum Primary School Michika LGEA Adamawa State.



Construction of a Block of 2 Classrooms and an Office at Kudzum Primary School Michika LGEA Adamawa State by the SBMC using 2nd and 3rd Grant SEPIP-AF World Bank Assisted Project 12/5/2020 Good quality work



A renovated Block of 2 classrooms by SBMC using 1st Grant SIP at Kudzum Primary School Michika LGEA Adamawa State World Bank Assisted Project 12/5/2020



A renovated Block of 2 Classrooms and Office by SBMC at Delchim GJSS using 2nd grant Michika LGEA Adamawa State SEPIP-AF World Bank Assisted Project
12/5/2020



A Block of 2 Classrooms renovated by SBMC using 2nd Grant at GJSS Delchim
Michika LGEA Adamawa State SEPIP-AF World Bank Assisted Project



Consultant at Principal Office going through SBMC/ SEPIP-AF Project records at
Delchim GJSS Michika LGEA Adamawa State World Bank Assisted Project
12/5/2020



Sign Board of GJSS Delchim Michika LGEA Adamawa State



Borehole drilled but yet to be completed under SIP 3rd Grant of SEPIP-AF at GJSS Delchim Michika LGEA Adamawa State. However the school has one functional borehole see below resource should have been saved for other work
12/5/2020



GJSS Delchim already has a functional borehole at Michika LGEA Adamawa State



Sign Board of GDJSS Bazza Michika LGEA Adamawa State



Seats constructing for Students at (GDJSS) Bazza Michika LGEA Adamawa State under 3rd Grant. The consultant observed using wood rather than angle iron is not the best and should be avoided 12/5/2020



Consultant at Principal Office going through Project records at GDJSS Bazza
Michika Adamawa State SEPIP-AF World Bank 12/5/2020



A renovated Block of 3 Classrooms under 2nd Grant 2019 at GDJSS Bazza
Michika LGEA Adamawa State SEPIP-AF World Bank Assisted Project 12/5/2020
Good quality work



Overhead tank rehabilitated at GDJSS Bazza Michika Adamawa State using 1st SBMC SIP Grant 2019 SEPIP-AF World Bank Project 12/5/2020



GDJSS Bazza Michika LGEA Adamawa State already has a functional borehole in the School Michika LGEA Adamawa State and doesn't need another borehole monitored 12/5/2020



Rehabilitation of a Block of Toilet with 4 Compartments at (GDJSS) Bazza
Michika LGEA Adamawa State 2nd Grant SEPIP-AF World Bank Project
12/5/2020




Consultant in front of a rehabilitating block of 2 classrooms and Office at
Tsukumu Primary School Michika LGEA Adamawa State what a big success by
the Head Teacher Mrs. Josephine P. Watisu Quality work excellent



A rehabilitated borehole under SBMC SIP 2nd Grant at Tsukumu Primary School Michika LGEA Adamawa State SEPIP-AF World Bank



A Block of Toilet with 2 Compartments constructed by SBMC under 2nd Grant SIP at Tsukumu Primary School Michika Adamawa State good quality work SEPIP-AF World Bank 12/5/2020 Good quality work



A Tent rehabilitated and converted into a classroom SBMC Tsukumu Primary School Michika LGEA Adamawa State what a good foresight by the SBMC
 12/5/2020



3 Seater seats constructed for Pupils by SBMC using 2nd Grant SEPIP-AF World Bank Assisted Project at Tsukumu Primary School Michika LGEA Adamawa State very good quality seats



Consultant at Head Teachers Mrs Josephine P. Watisu Office going through Project records at Tsukumu Primary School Michika LGEA Adamawa State good records keeping 12/5/2020



Rehabilitated borehole by SBMC under 1st Grant SIP at Demonstration Primary School Michika LGEA Adamawa State ADSEPIP-AF World Bank Assisted Project 12/5/2020



Renovated a Block of Toilet with 3 Compartments using 2nd Grant of SIP at Demonstration Primary School Michika LGEA Adamawa State SEPIP-AF World Bank Assisted Project 12/5/2020



Sign Board of GSS Bazza Michika LGEA Adamawa State



Consultant monitoring quality of work SBMC renovation at GJSS Bazza Michika LGEA Adamawa State using the 3rd Grant of SEPIP-AF World Bank Assisted Project. Good quality of work 12/5/2020



4 Blocks of 8 classrooms at JSS Bazza Michika LGEA Adamawa State rehabilitated by SBMC under 3rd Grant SIP SEPIP-AF World Bank Good quality work



Bashir Dahiru Tukur the Consultant washing his hands with the already functional borehole at GJSS Bazza Michika LGEA Adamawa State they don't need another Borehole 12/5/2020



Board of BEST Centre Michika LGEA Adamawa State



The Consultant monitoring Technical lab Rehabilitated by SBMC BEST Centre Bazza Michika LGEA Adamawa State under 3rd SIP Grant SEPIP-AF World Bank Assisted Project Quality of work is good 12/5/2020



SBMC Rehabilitation of Lab on going at BEST Centre GJSS Bazza Michika LGEA Adamawa State



Board of GJSS Ldaba Michika LGEA Adamawa State

Adamawa State



SBMC Constructed a Block of Toilet with 2 Compartments at GJSS Ldaba Bazza Michika LGEA Adamawa State using 1st Grant SEPIP-AF World Bank Assisted Project 13/5/2020



Construction of a Block of Toilet with 2 Compartments on going at GJSS Ldaba
Bazza Michika using 2nd Grant SIP SEPIP-AF World Bank Assisted Project
13/5/2020



A Block 3 Classrooms rehabilitated by United Nation Development Programme
at GJSS Ldaba Bazza Michika LGEA Adamawa State 13th May 2020



A Block Classrooms rehabilitated by United Nation Development Programme at GJSS Ldaba Bazza Michika LGEA Adamawa State



A Block 2 Classrooms and Office rehabilitated by United Nation Development Programme at GJSS Ldaba Bazza Michika LGEA Adamawa State 13/5/2020




Seats constructed for Students at GJSS Ldaba Bazza Michika LGEA Adamawa State the Quality of work is wood and not strong enough using angle iron is by far better than the wood SEPIP-AF World Bank 13/5/2020



Borehole drilled at GJSS Ldaba Bazza Michika Adamawa State but not completed yet as working is going on. However the School has a functional Borehole



Consultant with the Principal going through Project records at GJSS Ldaba
Bazza Michika Adamawa State 13/5/2020



Sign Board of Jigalambu Primary School Bazza Michika LGEA Adamawa State



Constructed seats for Pupils at GJSS Jigalambu Bazza Michika LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project 13/5/2020



Borehole at GJSS Jigalambu Bazza Michika LGEA Adamawa State to be rehabilitated using 3rd Grant SEPIP-AF World Bank Assisted Project 13/5/2020



Block of Toilet with 4 Compartments using 3rd SIP Grant 2020 at GJSS Jigalambu Bazza Michika LGEA Adamawa State SEPIP-AF World Bank Assisted Project
13/5/2020




Chairs and Tables for Teachers at GJSS Jigalambu Bazza Michika LGEA Adamawa State procured through 2nd Grant 13/5/2020



Consultant at Principal Office going through SEPIP-AF Projects records at GJSS Jigalambu Bazza Michika LGEA Adamawa State 13/5/2020



Borehole drilled but yet to be completed at GJSS Watu Michika LGEA Adamawa State which has no water according to the Communities. The SBMC were not consulted 13/5/2020



Renovated Block of 2 Classrooms at GJSS Watu Michika LGEA Adamawa State
Quality work is good 13/5/2020



Re-roofing one Block of 2 classrooms at GJSS Watu Michika LGEA Adamawa State using 2nd SIP Grant by the SBMC using 3rd Grant. Quality of work is good
13/5/0202



Tables and Chairs for Teachers at GJSS Watu Michika LGEA Adamawa State procured under 3rd SIP Grant 13/5/2020



Constructed drainage at Yambule Primary School Michika LGEA Adamawa State through the 2nd Grant SIP. Quality of work is good 13/5/2020



Chairs and Tables (30) for Teachers at Yambule Primary School Michika LGEA Adamawa State purchased through 3rd Grant SIP standard furniture for the teachers 13/5/2020



Renovated Block of 2 Classrooms at GJSS Watu Michika LGEA Adamawa State under 2nd Grant SEPIP-AF World Bank Assisted Project monitored on 13/5/2020



Rehabilitated a Block of Toilet with 2 Compartments at GJSS Central Michika LGEA Adamawa State under 2nd Grant 2019. Monitored 14/5/2020



Renovated entrance Gate to GJSS Central Michika LGEA Adamawa State using 2nd SIP Grant SEPIP-AF World Bank Assisted Project 14/5/2020



The Consultant Bashir Dahiru Tukur at Principal Office going through Project records at GJSS Central Michika LGEA Adamawa State all records are well kept.



Consultant at Principal Office GSS Michika going through Project records 1st, 2nd and 3rd Grants Michika LGEA Adamawa State 13/5/2020



A Block of one Classroom constructed using 3rd Grant at Husara Primary School
Hong LGEA Adamawa State SEPIP-AF



Consultant with Head Teacher at Husara Primary School Hong going through
Project records Hong LGEA Adamawa State using 3rd grant SEPIP-AF World
Bank Assisted Project 14th May 2020



Construction of a Block of Toilet with 2 Compartments on going at Husara Primary School Hong LGEA Adamawa State using 3rd grant SEPIP-AF World Bank Assisted Project 14th May 2020



Construction of a Block of Toilet with 2 Compartments on going at Husara Primary School Hong LGEA Adamawa State using 3rd grant SEPIP-AF World Bank Assisted Project 14th May 2020



Sample of Borehole Husara Primary School wants to construct Hong LGEA Adamawa State using 3rd grant SIP SEPIP-AF World Bank Assisted Project 14th May 2020



Renovated a Block of 3 classrooms at GJSS (GSS) UBA Hong LGEA Adamawa State using 2nd grant of SIP grant 14th May 2020



Repaired 10 Doors and 20 Windows at GJSS UBA Hong LGEA Adamawa State
using 1st grant of SIP 14th May 2020



The Consultant monitoring the location where Borehole will be drilled for
Dumde Primary School using 3rd Grant of SIP SEPIP-AF World Bank Assisted
Project 14/5/2020



Construction of a block of Toilet with 2 Compartments ongoing at Jalingo Primary School Hong LGEA Adamawa State SEPIP-AF World Bank Assisted Project 14/5/2020



Rehabilitation of a block of 4 classrooms ongoing at Jalingo Primary School Hong LGEA SEPIP-AF World Bank Assisted Project 14/5/2020



Consultant Monitoring renovation of seats for Pupils at Central Primary School Uba Hong LGEA ongoing using 3rd grant SEPIP-AF World Bank Assisted Project 14/5/2020



Renovated block of 2 classrooms and office at GJSS Central Primary School Uba Hong LGEA SEPIP-AF World Bank Assisted Project 14/5/2020



SBMC Renovation of a block of 2 classrooms at GJSS Central Primary School Uba Hong LGEA Adamawa State using 3rd grant 14th May 2020



Consultant at GJSS Central Primary School Uba going through Project records of the SBMC Hong LGEA Adamawa State 14/5/2020



A Block of Nursery Class completed at UBA 'B' Mufa Primary School Uba Hong LGEA Adamawa State using 1st grant quality work is good 14/5/2020



Consultant at Head Teacher Office UBA 'B' Mufa Primary School going through SBMC Project records Hong LGEA Adamawa State. Records are well kept quality and purchase made of high quality 14/5/2020



Students sitting on the Seats constructed by SBMC Uba 'B' Mufa Hong LGEA Adamawa State impact of SEPIP-AF is clear as students have seats now Good work by SBMC 14/5/2020



SBMC Constructed Seats for Pupils at Kumare Primary School Hong LGEA Adamawa State using 2nd grant good work as Pupils have good seats



Consultant at Head Teachers Office at Kumare Primary School going through Project records Hong LGEA Adamawa State good record keeping



SBMC Completion of a renovated block of 2 classrooms and an Office at GJSS Mukuvinjhiield Hong LGEA Adamawa State good quality work 2nd and 3rd grant



Consultant at principal Office GJSS Mukuvinjhiield Hong going through Project records Hong LGEA Adamawa State good record keeping by the SBMC



A Block of Toilet with 2 Compartments construction is ongoing at GJSS Mukuvinjhiield Hong LGEA Adamawa State 14/5/2020



SBMC roofed a block of 2 Classrooms and an Office at Guw Hildi Primary Hong LGEA Adamawa State Quality work is good 2nd grant SIP 15/5/2020



SBMC Reconstructed Block of 2 Classrooms and an Office at Hildi 'A' Primary School Hong LGEA Adamawa State Good quality work by the SBMC. Students have now classes 15/5/2020



Consultant at Head Teacher Office Hildi 'A' Primary School Hong going through Project records Hong LGEA Adamawa State Project record keep is good by the SBMC



A Block of Toilet with 3 Compartments at Hildi 'A' Primary School Hong LGEA Adamawa State good work by the SBMC 15/5/2020



Sign Board of Dzakwa Primary School Hong LGEA Adamawa State ADSEPIP sign
Board 15/5/2020



A reconstructed Block of 2 Classrooms and an Office at Dzakwa Primary School
Hong LGEA Adamawa State good work by the SBMC using the 2nd grant SIP
15/5/2020



SBMC Construction of a Block of Toilet with 2 Compartments ongoing at Dzakwa Primary School Hong LGEA Adamawa State using 3rd grant 15/5/2020



Board of GSS Mararaba Mubi Hong LGEA Adamawa State No ADSEPIP-AF sign Board 15/5/2020



SBMC Seats Constructed for Students at GJSS Mararaba Mubi Hong LGEA Adamawa State use of 2nd grant SIP Students now has seats as learning is improved SBMC did good job 15/5/2020



SBMC A Block of Toilet with 2 Compartments at GJSS Mararaba Mubi Hong LGEA Adamawa State using 3rd SIP grant SEPIP-AF World Bank Assisted Project 15/5/2020



The Consultant with Principal GJSS Mararaba Mubi in front of a renovated block of 2 classrooms and office using 2nd grant SEPIP-AF World Bank Assisted Project 15/5/2020